
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0021

09/18/2015

Contract Location: Time Allowed:

 GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD 

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/07/2013

08/15/2013

11/20/2013

08/24/2015

00/00/0000

747 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 99.06

740 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,987,043.28

$3,675,407.29

$185,421.59

95.35%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008276      $3,987,043.28 $3,675,407.29 $185,421.59 95.35% $295,834.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0021

09/18/2015

Project Number: 0008276      GULFSTREAM RD (CR 9) - WIDENING & RCNS

 

CSMLP-0008-00(276)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,041,297.31 $2,804,629.70 $236,667.61

Non-Participating $760,324.38 $701,157.47 $59,166.91

Total Earnings $3,801,621.69 $3,505,787.17 $295,834.52

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,801,621.69 $3,505,787.17 $295,834.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,801,621.69 $3,505,787.17

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $295,834.52

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0021

09/18/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .628

 820000.000 .322

CSMLP-0008-00(276)

 

.950 $264,040.00 $779,000.00

0015 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  24,141.000 17,238.399

 17.500 1,495.400

 

 

18,733.799 $26,169.50 $327,841.48

0022 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,502.000 5,370.940

 81.000 .000

 

 

5,370.940 $.00 $435,046.14

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,559.000 5,406.310

L & H LIME 90.000 .000

 

 

5,406.310 $.00 $486,567.90

0045 413-1000     BITUM TACK COAT GL  3,155.000 9,351.000

 3.120 .000

 

 

9,351.000 $.00 $29,175.12

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  147.000 754.889

 32.000 .000

 

 

754.889 $.00 $24,156.45

0051 441-0104     CONC SIDEWALK, 4 IN SY  94.000 102.666

 68.250 .000

 

 

102.666 $.00 $7,006.95

0054 441-0748     CONCRETE MEDIAN, 6 IN SY  672.000 679.993

 37.200 .000

 

 

679.993 $.00 $25,295.74

0063 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  23.000 30.000

 30.250 .000

 

 

30.000 $.00 $907.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0021

09/18/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0066 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  6.000 32.849

 210.000 2.000

 

 

34.849 $420.00 $7,318.29

0071 641-1200     GUARDRAIL, TP W LF  320.000 340.000

 18.900 .000

 

 

340.000 $.00 $6,426.00

Category Amount: $290,629.50 $2,128,741.57

Category Number: 0020 DRAINAGE

0075 500-3200     CLASS B CONCRETE CY  9.000 11.625

 395.000 .000

 

 

11.625 $.00 $4,591.88

0085 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  373.000 634.125

 62.000 .000

 

 

634.125 $.00 $39,315.75

0090 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  89.000 112.000

 86.000 .000

 

 

112.000 $.00 $9,632.00

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 96.000

 116.000 .000

 

 

96.000 $.00 $11,136.00

0110 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  137.000 152.000

 47.000 .000

 

 

152.000 $.00 $7,144.00

0115 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 5.000

 625.000 .000

 

 

5.000 $.00 $3,125.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0021

09/18/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0120 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 3.000

 745.000 .000

 

 

3.000 $.00 $2,235.00

0122 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 4.000

 1060.000 .000

 

 

4.000 $.00 $4,240.00

0132 550-3336     SAFETY END SECTION 36 IN, STORM DRAIN, 4:1 SLOPEEA  1.000 .000

 1780.000 1.000

 

 

1.000 $1,780.00 $1,780.00

0135 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  221.000 303.473

 67.000 .000

 

 

303.473 $.00 $20,332.69

0140 603-7000     PLASTIC FILTER FABRIC SY  221.000 303.473

 4.100 .000

 

 

303.473 $.00 $1,244.24

Category Amount: $1,780.00 $104,776.56

Category Number: 0030 EROSION CONTROL

0290 700-8000     FERTILIZER MIXED GRADE TN  7.000 9.585

 577.500 .000

 

 

9.585 $.00 $5,535.34

0295 700-8100     FERTILIZER NITROGEN CONTENT LB  948.000 .000

 3.150 340.000

 

 

340.000 $1,071.00 $1,071.00

Category Amount: $1,071.00 $6,606.34

Category Number: 0040 SIGNING AND MARKING

0300 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  195.000 259.400

 13.650 .000

 

 

259.400 $.00 $3,540.81



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0021

09/18/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0305 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  271.000 320.100

 14.700 .000

 

 

320.100 $.00 $4,705.47

0315 636-2070     GALV STEEL POSTS, TP 7 LF  931.000 1,146.000

 5.250 .000

 

 

1,146.000 $.00 $6,016.50

0321 636-2090     GALV STEEL POSTS, TP 9 LF  193.000 289.000

 6.300 .000

 

 

289.000 $.00 $1,820.70

0345 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  15,370.000 17,900.000

 0.370 .000

 

 

17,900.000 $.00 $6,623.00

0350 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  10,580.000 17,554.000

 0.370 .000

 

 

17,554.000 $.00 $6,494.98

0360 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,725.000 1,963.119

 2.630 .000

 

 

1,963.119 $.00 $5,163.00

0365 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 435.000 926.000

 0.260 .000

 

 

926.000 $.00 $240.76

0369 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 3,090.000 3,674.000

 0.260 .000

 

 

3,674.000 $.00 $955.24

0380 654-1001     RAISED PVMT MARKERS TP 1 EA  154.000 432.000

 5.250 .000

 

 

432.000 $.00 $2,268.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0021

09/18/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0385 654-1003     RAISED PVMT MARKERS TP 3 EA  62.000 75.000

 5.250 .000

 

 

75.000 $.00 $393.75

Category Amount: $0.00 $38,222.21

Category Number: 0050 TRAFFIC SIGNAL

0406 615-1100     DIRECTIONAL BORE PIPE - LF  275.000 343.000

 39.900 .000

6 IN

 

343.000 $.00 $13,685.70

0408 441-0108     CONC SIDEWALK, 8 IN SY  30.000 35.000

 78.750 .000

 

 

35.000 $.00 $2,756.25

Category Amount: $0.00 $16,441.95

Category Number: 0080 LANDSCAPING

0485 700-9300     SOD SY  143.000 218.400

 10.500 31.222

 

 

249.622 $327.83 $2,621.03

0495 702-9025     LANDSCAPE MULCH SY  1,135.000 269.740

 4.310 220.687

 

 

490.427 $951.16 $2,113.74

0500 702-0715     OXYDENDRUM ARBOREUM - EA  3.000 3.000

 367.500 1.200

SOURWOOD, 2.5 IN CAL

 

4.200 $441.00 $1,543.50

0505 702-0470     ILEX VOMITORIA NANA - EA  218.000 118.000

 8.930 71.000

NANA, 1 GAL

 

189.000 $634.03 $1,687.77

Category Amount: $2,354.02 $7,966.04

Project Total Amount: $295,834.52 $3,801,621.69


